

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	14 July 2026
Team ID	SWTID-2026-2149
Project Name	Credit card approval prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data collection	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	3	High	Team member 1
Sprint-1	Data Preprocessing	USN-2	As a developer, I want to clean and preprocess the dataset by handling missing values and encoding data.	3	High	Team member 2
Sprint-2	Model Training	USN-3	As a developer, I want to train the ML model to predict credit card approval.	5	High	Team member 1
Sprint-2	Model Evaluation	USN-4	As a developer, I want to evaluate the model using accuracy and performance metrics.	2	Medium	Team member 2
Sprint-3	Prediction System	USN-5	As a user, I want to enter applicant details and receive an approval or rejection prediction.	4	High	Team member 3
Sprint-3	User Interface	USN-6	As a user, I want a simple interface to enter customer details easily.	2	Medium	Team member 1
Sprint-4	Testing	USN-7	As a tester, I want to test the application with different inputs to ensure correct predictions.	3	High	Team member 2
Sprint-4	Deployment	USN-8	As a developer, I want to deploy the application for end users.	2	Medium	Team member 3

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	6	5 Days	16 June 2026	20 June 2026	6	20 June 2026
Sprint-2	7	5 Days	23 June 2026	27 June 2026	7	27 June 2026
Sprint-3	6	5 Days	30 June 2026	4 July 2026	6	4 July 2026
Sprint-4	5	5 Days	7 July 2026	11 July 2026	5	11 July 2026

Velocity:

Total Story Points Completed = 24

Number of Sprints = 4

Average Velocity = 6 Story Points per Sprint


Velocity per Day = 1.2 Story Points per Day

Burndown chart:

The burndown chart shows the remaining work throughout the development of the Credit Card Approval Prediction project. The project started with 24 story points and was completed over 20 days in 4 sprints. As each sprint was completed, the remaining work decreased from 24 to 18, then 12, then 6, and finally 0 story points on the last day, indicating that all planned tasks were completed successfully within the project schedule.

Story Points:

Graph representation:



0 | _____ • _____ Time

Day1 Day5 Day10 Day15 Day20